
FIRE STATION BUILDING COMMITTEE 
Thursday, August 4, 2005 

7:00 A.M. 
 
Present: Bruce Card, Robert Cox, Gerald LaFlamme, Anthony Mastromatteo, Pat 

Sacco, Daniel Morgado 
 
Absent:  Ralph LeBlanc 
 
Also present: Kaffee Kang, Kevin Samara, Donald Gray, Paula Lupton 
 
On a motion by Mr. Sacco, second by Mr. Mastromatteo, the Committee voted to accept 
the minutes of July 21, 2005. 
 
The Committee reviewed its meeting schedule and agreed as follows: 
 

Date Topic(s) 

August 18 Review design options Station #2 
Review renovation scope Station #2 
Review design options for Cemetery Garage 
 

September 1 Receive design development drawings for comment 
(Project submitted to cost estimator on 9/8/2005) 
 

September 12 Meet with Board of Selectmen to present project design  
 

September 15 Set final project budget 
 

September 26 Possible follow-up meeting with the Board of Selectmen 
 

October 6* or 13* Presentation to  Finance Committee (Public Meeting on 
STM Warrant) 
 

October 11 or 17 Special Town Meeting 
 
 

 
 
* Depends if STM is October 11 or October 17 

 
The Committee discussed whether the Station #2 portion of the project should be dropped 
in order to allow Town meeting to concentrate only on the Fire HQ.  It was the consensus 
of the Committee to proceed both with the Fire HQ and Station #2 portions since the 
question of both or only one project being presented was a policy decision of the Board 
of Selectmen and that the Committee should remain focused on the merits of the proposal 
and develop and present the best possible solution to the design questions it has been 
presented. 
 
The Committee proceeded to review a scope of work for the Station #2 improvements 
together with a rough construction cost estimate that was sent to the Committee on 
August 2nd that was dated August 4, 2005.  It was agreed that the scope shown very much 



represented the level and scope of work required.  Mr. Morgado asked for Ms. Kang to 
prepare a fee proposal based on this scope of work. 
 
Ms. Kang presented the design scheme to the Committee and there was an expansive 
review and discussion of the various design elements.  The Committee proceeded to 
review various issues involving window design, flooring and the like.  There will be no 
outdoor training element designed into the project.  There will be the use of porcelain tile 
in the lobby area. The issue of block backing to the brick facade will be decided at a 
future meeting.  Ms. Kang will be making a recommendation in this regard. 
 
The meeting adjourned at 9:30 PM` 
 
Respectfully submitted, 
 
Daniel J. Morgado 
Town Manager 
 
 
 


